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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- MON-1-9.3/9.3 I'N MONTEREY AND SAN LU S OBl SPO I NSTI TUFORM TECHNOLOG ES, I NC SI LVA, RICK $343,550 08/29/06 0%
05- ON7604 COUNTI ES AT VARI OUS LOCATI ONS P.O BOX 1026 3230 RI VERSI DE AVE, $0 09/ 13/ 06 0%
CULVERT LI NER #130 $0 0
CHESTERFI ELD, MO 63005
(805) 226-9217 SUSPENDED
HWVeC WPCP
05- MON- 1- 10. 4/0 I'N MONTEREY COUNTY ON ROUTE 1 AT THE WH TAKER CONTRACTCRS, | NC. HENCH, CHARLI E $905, 000 10/11/06 0%
05- 0P7404 W LLOW SPRI NGS MAI NTENANCE STATION 2752 CONCRETE COURT 775 ARLI NGTON ST. $0 10/31/06 0%
RECONSTRUCT OR REPLACE EMPLOYEE $0 11/30/07 0
HOUSI NG PASO ROBLES, CA 93446 (805) 927-4559
HVB
05- MON-1-21.6/31.4 MON- 1- PM21. 9- ACTI VE ROCKFALL ONTO W NSOR CONSTRUCTI ON, | NC. HENCH, CHARLI E $885, 000 04/03/06 62%
05- 0P2204 ROADWAY; PM22. 5/ 23.0 & 27.0-ROADWAY  P. O BOX 556 775 ARLI NGTON STREET $346, 504 04/ 04/ 06 39%
DROPPED SEVERALI NCHES; REESTABLI SH $0 11/24/06 0
PROFI LE W BASE, RESURFACE W CAMBRI A, CA 93428 (805) 927-4559
RECONSTRUCT RWDY, MJLTI PLE
20. 80 LOCATI ONS, EFA
2660 -
05- MON-1-21.9/22.1 I'N MONTEREY COUNTY NEAR LUCI A AT 0.8 CONDON JOHNSON AND ASSOCI ATES HENCH, CHARLIE $5,367,881 09/19/06 6%
05- 0C5404 KM NORTH OF LI MEKI LN CREEK BRI DGE ANDP O BOX 12368 775 ARLI NGTON STREET $1, 536,634 10/ 04/ 06 20
STP- -( )P FROM 1.3 KM TO 1.6 KM NORTH OF $1,173,809 10/23/08 0
P00-1 52-(E) LI MEKI LN CREEK BRI DGE OAKLAND CA 94604 (805) 927-4559
--0) CONSTRUCT RETAI NI NG WALL (510) 636- 2100
HA42 SWPPP
05- MON- 1-74.9/80. 8 I'N MONTEREY COUNTY I N AND NEAR J. S. BRAR COVPANY W LSON, JENNI FER $931, 683 04/23/04 0%
05- 4757V4 MONTEREY AT VARI QUS LOCATI ONS 2779 BULLARD AVE 1529 H GHWAY 68 $834, 964 05/ 06/ 04 0%
ACST- PO01- (500) E PLANTI NG AND | RRI GATI ON MONTEREY, CA 93940- 5279 $2,579 03/11/08 0
PO- 01 5- (OE) CLOVI S, CA 93611-3414 (831) 375-1621
--0) PLANT EST
HB1 WPCP SATI S
05- MON- 1-91. 5/99. 8 I'N MONTEREY COUNTY AT MOSS LANDI NG PAVEX CONSTRUCTI ON DI VI SI ON NAAS, ABDALLA $574,350 05/10/06 0%
05- 0MB204 FROM 0.8 KM NORTH OF ROUTE 1 AND 156 120 GRANI TE ROCK WAY 3075 EXECUTI VE DRI VE $506, 665 05/ 26/ 06 0%
SEPARATI ON TO 0.2 KM SOUTH OF JENSEN $0 02/28/07 0
ROAD SAN JOSE, CA 95136 (831) 663-8902
CONSTRUCT CENTERLI NE RUMBLE STRI P PLANT EST

HB1 WPCP SATI S
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HA22 SWPPP

TO 0.2 KM NORTH OF MARKET CI RCLE
REHABI LI TATE PAVEMENT

WATSONVI LLE, CA

(831) 375-5920

Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- MON- 68-12. 4/0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE W LSON, JENNI FER $378,466 06/ 24/ 04 0%
05- 495704 OF MONTEREY AT 0.9 KM WEST OF CORRAL 1529 H GHWAY 68 $349,242 07/07/04 0%
ER- 35L7- (004) E DE TI ERRA ROAD MONTEREY, CA 93940 $0 04/23/07 0
--0) REPLACE CULVERT (831) 375-1621
PLANT EST
HA23 WPCP SATI S
05- MON- 68- 19. 8/ 21. 6 I'N MONTEREY COUNTY I N SALI NAS FROM J. C. RANDCLPH | NC. W LSON, JENNI FER $246,516 06/ 07/ 05 0%
05- 491514 STEPHANI E DRI VE TO ABBOTT STREET 1097 PLEASANT VALLEY ROAD 1529 HW. 68 $151, 851 06/ 14/ 05 0%
REPLACEMENT PLANTI NG MONTEREY, CA 93940 $2,722 12/24/08 0
APTCS, CA. 95003 (831) 375-1621
PLANT EST
HA22 WPCP SATI S
05- MON- 101-73.9/ 76 I'N MONTEREY COUNTY NEAR GONZALES FROMGRANI TE ROCK CO. LAVERI NG TYLER $1,557,980 11/23/05 74%
05-0L5504 2.0 KM NORTH OF GONZALES OVERCROSSI NG411 WALKER ST. 1529 H GHWAY 68 $1, 413,681 12/09/05 90%
ACST- QLO1- ( 106) E TO 1.4 KM SOUTH OF MAI N STREET $22,278 03/ 21/ 07 °
G Q1-01 1-(6E) OVERCRGSSI NG WATSONVI LLE, CA 95076 (831) 375-1621
--0) CONSTRUCT MEDI AN BARRI ER
HB1 SWPPP
05- MON- 101- 86. 0/ 98. 8 I'N MONTEREY COUNTY I N AND NEAR PAVEX CONSTRUCTI ON DI VI SI ON $2,692,448 09/ 12/ 06 100%
05- 0P5904 SALI NAS AT VARI OQUS LOCATI ONS 120 GRANI TE ROCK WAY $2,928,064 09/20/06 100%
ASPHALT CONCRETE OVERLAY $0 01/16/07 0
SAN JOSE CA 95136 01/ 16/ 07
(408) 574- 1400 COVPLETED
HA22 WPCP
05- MON- 146-/0 I'N MONTEREY COUNTY AT VARI QUS TRUESDELL CORPORATI ON OF $398,585 11/01/06 0%
05- 0MB904 LOCATI ONS 3529 E WOOD STREET $0 11/21/06 0%
SEAL BRI DGE DECKS $0 0
PHOENI X AZ 85040
(602) 437-1711
HVB WPCP
05- MON-183-/2.1 I'N MONTEREY COUNTY I N AND NEAR PAVEX CONSTRUCTI ON CO. LAVERI NG, TYLER $7,206,134 08/29/06 37%
05- 0E2414 SALI NAS AT ROUTE 183 AND 101 411 WALKER ST. 1529 H GHWAY 68 $992,521 09/08/06 149%
SEPARATI ON AND FROM MONTEREY STREET $708,431 07/17/07 °
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05- 0P1004 VARI QUS LOCATI ONS P. Q. BOX 50085 3230 RI VERSI DE AVE, $0 10/ 27/06 0%
ASPHALT CONCRETE OVERLAY STE 130 $0 0
WATSONVI LLE, CA 95077
(805) 226-9217 SUSPENDED
HMLA WPCP
05- ON4504 KM WEST OF FRESNO COUNTY LI NE P. O BOX 1508 3230 RI VERSI DE AVE, $837, 150 09/ 20/ 06 53%
REPAI R FAI LED EMBANKMENT #130 $13, 146 05/ 07/ 07 0
RANCHO CORDOVA, CA 95741
(805) 226-9217
HA23 WPCP
05- MON-218-1.5/1.5 EASTBOUND HWY 218 NEAR DEL REY MONTEREY PENI NSULA ENG NEERI NGLAVERI NG, TYLER $385,000 04/19/06 100%
05- 0P5404 GARDENS DR. PO BOX 2317 1529 H GHWAY 68 $313,405 04/21/06 81%
REPAI R CULVERT AND SI NK HOLES $0 12/01/06 0
MONTEREY, CA 93942 (831) 375-1261
201 130
05-SB-1-1.7/2.5 I' N SANTA BARBARA COUNTY NEAR LAS GRANI TE CONSTRUCTI ON COVPANY  STI MSON, PATRI CK $4, 264,219 04/12/04 100%
05- 484604 CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF P O BOX 50085 2053 PREI SKER LANE, $4,186,674 04/21/04 .0
ER- 35L2- (004) E ROUTE 1 AND 101 SEPARATI ON SUITE E $0 01/16/07 0
--0) REALI GNVENT SLOPE WATSONVI LLE CA 950775085 SANTA MARI A, CA 93454 01/ 18/ 07
(831) 724-1011 (805) 348-3533 PLANT EST
HA23 SWPPP SATI S
05-SB-101-6.4/7.1 I' N SANTA BARBARA COUNTY NEAR UNI ON ENG NEERI NG COMPANY | NC MORTENSEN, M CHAEL $2, 255,654 11/09/05 0%
05- 314304 SUMMERLAND FROM 0.2 KM NORTH OF P O BOX 1000 22 N. MLPAS ST. , $2,237,646 11/18/05 0%
ACNH- Q101- (089) E GARRAPATA CREEK TO PADARO LANE SUI TE H $13,933 10/ 30/ 07 0
--() OVERCRCSSI NG VENTURA CA 93002 SANTA BARBARA, CA 93103
CONSTRUCT AND RETROFI T SCUND WALL (805) 648- 3373 (805) 884-9459 PLANT EST
HB311 SWPPP SATI S
05-SB-101-8.1/8.9 I N SANTA BARBARA COUNTY NEAR MENDEZ CONCRETE | NC I NFANTE, A.J. $4,880,595 12/15/05 55%
05- 448104 SUMMVERLAND FROM 0.2 KM VWEST OF EVANS 1210 E SANTA PAULA STREET 22 N. MLPAS ST. STE $4,124,069 12/28/05 85%
AVENUE UNDERCROSSI NG TO 0.2 KM EAST H $639, 153 09/15/08 °
COF SHEFFI ELD DRI VE UNDERCRO SANTA PAULA CA 93060
W DEN FREEWAY (805) 525-8043 (805) 884-9459
HB4N SWPPP

HB4N
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SB-101-11.4/11.4 I N SANTA BARBARA COUNTY, IN SECURI TY PAVI NG COMPANY | NC. MORTENSEN, M CHAEL $585, 000 12/27/06 0%
05- 0Q0904 MONTECTI TO AT CABRILLO BLVD. U.C., P. O BOX 1489 22 NORTH M LPAS ST., $0 01/04/07 0%
BR. NO. 51-86 STE G & H $0 04/ 27/ 07 0
REPAI R BRI DGE RAI L SUN VALLEY, CA 91353-1489
(805) 884- 9459
201130
05- SB-101-14.1/0 CASTI LLO STREET UNDER- CROSSI NG VWH TAKER CONTRACTORS, | NC. HENCH, CHARLI E $3,360,000 04/18/05 100%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3,370,908 04/18/05 100%
BARRI ER CAMBRI A, CA 93428 $0 12/31/06 0
SANTA MARGARI TA, CA 93453 (805) 927-4559
OVER RUN
HMVL
05- SB-101- 14. 2/ 14. 2 I' N SANTA BARBARA COUNTY | N SANTA UNI ON ASPHALT, | NC. RCLDAN, ANDRES $105,000 06/07/06 97%
05- 0P7004 BARBARA AT CASTI LLO STREET P. O BOX 1280 22 N MLPAS ST. STE H $119,098 07/13/06 .0,
UNDERCROSSI NG $0 09/ 29/06 0
REPLACE S| DEWALK AND OVERLAY SANTA MARI A, CA 93456 (805) 884-9459
PAVEMENT
HMVL
05- SB- 101- 26. 9/ 26. 9 I' N SANTA BARBARA COUNTY I N GOLETA SPECI ALTY CONSTRUCTI ON | NC I NFANTE, A. J. $667,175 10/ 23/ 06 7%
05- 0P1504 HOLLI STER AVENUE OVERCROSSI NG 645 CLARI ON COURT 22 N. MLPAS ST., STE $229,928 11/17/06 349
SElI SM C RETROFI T H $211, 234 04/ 23/ 07 0
SAN LU S OBI SPO CA 93401
(805) 543- 1706 (805) 884-9459
HA4S2 WPCP
05- SB-101-38.7/39.6 I'N SANTA BARBARA COUNTY NEAR REFUG OJOHN MADONNA CONSTRUCTI ON MORTENSEN, M CHAEL $843,372 08/ 16/ 06 83%
05- 0L5404 STATE BEACH FROM TAJI GUAS RANCH P O BOX 5310 22 N. MLPAS ST., STE $811, 744 08/ 29/ 06 96%
ENTRANCE TO 0.3 KM SOUTH OF ARROYO H. $0 01/19/07 0
QUEMADO CREEK BRI DGE SAN LU S OBI SPO CA 93403 01/ 19/ 07
MEDI AN BARRI ER (805) 543- 7751 (805) 884-9459 COVPLETED
HB1 SWPPP
05- SB- 101-46. 2/ 47. 2 I' N SANTA BARBARA COUNTY NEAR GAVI OTA JOHN MADONNA CONSTRUCTI ON MORTENSEN, M CHAEL $1, 328,289 02/21/06 0%
05- 0K1104 FROM GAVI OTA BEACH STATE PARK TO P O BOX 5310 22 N. MLPAS ST., STE $1,292,625 03/01/06 0%
ACST- QLO1- (108) E GAVI OTA TUNNEL H $0 03/27/07 0
G QL-01 1-(8F) MEDI AN BARRI ER SAN LU S OBI SPO CA 93403
--() (805) 543- 7751 (805) 884-9459 PLANT EST
HB1 SWPPP SATI S
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05- SB-101- 84. 1/ 90. 9 I'N SANTA BARBARA COUNTY I N AND NEAR DI ABLO CONTRACTORS | NC STI MSON, PATRI CK $30, 119, 728 06/ 22/ 06 20%
05- 446014 SANTA MARI A FROM 0.4 KM SQUTH CF 7 CROW CANYON COURT SUI TE 100 2053 PRElI SKER LANE, $3, 251,846 07/06/ 06 11%
ACNH QL01- (028) E SANTA MARI A UNDERCROSSI NG TO 0.4 KM SU TE E $223,588 11/17/08 0
--0) NORTH OF NORTH SANTA MARI SAN RAMON CA 94583
W DEN FREEWAY (925) 552- 8250 (805) 348-3533
HE13 SWPPP
05-SB-150-1.0/1.1 I'N SANTA BARBARA AND VENTURA PACI FI C RESTORATI ON GROUP, | NCJOHNSON, C. B. $208,632 11/14/06 46%
05- 282814 COUNTI ES NEAR CARPENTERI A FROM 1.6 KMP. Q. BOX 77038 22 N. MLPAS ST., STE $37,641 12/ 04/ 06 18%
EAST TO 2.7 KM EAST OF ROUTE 150 AND G $37,641 02/ 24/ 10 0
101 SEPARATI ON CORONA, CA 92877
PLANTI NG AND | RRI GATI ON (805) 884-9459
HA25 SWPPP
05- SB-192-13.7/0 I'N SANTA BARBARA COUNTY NEAR SPECI ALTY CONSTRUCTI ON | NC MORTENSEN, M CHAEL $618,269 07/18/06 9%
05-0MB704 SUMMVERLAND 1.0 KM SOUTH OF TCORO 645 CLARION CT 22 N M LPAS ST. STE H $6, 145 08/ 01/ 06 1
ACST- 4111- (004) E CANYON ROAD $1,150 07/24/08 0
41-11 0- (4E) CONSTRUCT RETAI NI NG WALL SAN LU S OBl SPO CA 93401 (805) 884-9459
--() (805) 543-1706 SUSPENDED
HA23 WPCP
05-SB-217-.9/2.2 I N SANTA BARBARA COUNTY I N GOLETA GRANI TE CONSTRUCTI ON COVPANY MORTENSEN, M CHAEL $1,177,995 08/02/05 0%
05-0J0604 FROM 0. 3 KM NORTH OF GOLETA SLOUGH P O BOX 50085 22 N. MLPAS ST., STE $1, 142,997 08/12/05 0%
ACST- P217- (001) E BRI DGE TO HOLLI STER AVENUE G $0 01/23/07 °
G P2-17 0-(1E) UNDERCROSSI NG WATSONVI LLE CA 95077 SANTA BARBARA, CA 93103
-0 MEDI AN BARRI ER (831) 724- 1011 (805) 884- 9459 PLANT EST
HB1 SWPPP SATI S
05- SBT- 25- 40. 0/ I'N SAN BENI TO COUNTY EMERGENCY WORK  TEI CHERT CONSTRUCTI ON $5, 000, 000 01/20/98 0%
05-470304 REPAI R ROADVWAY P O BOX 15002 $0 02/02/98
0%
ER- - ( ) $0
--() SACRAMENTO CA 95851
HA23
05-SBT-101-/7.5 I'N SAN BENI TO COUNTY NEAR G LROY FROMGRANI TEROCK NAAS, ABDALLA $1, 363,600 06/02/05 100%
05- 0L8804 MONTEREY COUNTY LI NE TO SANTA CLARA 411 WALKER ST. 3075 EXECUTI VE DR. $1,246,284 06/14/05 .o
COUNTY LI NE SALI NAS, CA 93907 $0 01/17/07 0
RESURFACE ROADWAY WATSONVI LLE, CA 95076 (831) 663-8902 01/ 17/ 07
COWPLETED

HMLA WPCP
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Statement of Ongoing Contractsasof 01/20/07 02/ 01/ 07
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
05-SCR-1-7.7/7.7 NORTHBOUND ON RAMP AT LARKIN VALLEY PAVEX CONSTRUCTI ON DI VI SI ON ROVAN, BERTHA $585, 000 04/18/06 0%
05- 0P5504 ROAD 411 WALKER STREET 1529 H GHWAY 68 $0 04/19/06 0%
REPAI R SI NK HOLES $0 10/31/06 0
WATSONVI LLE, CA 95076 (831) 375-5920
201130
05- SCR-1-15.8/17.6 I'N SANTA CRUZ COUNTY I N AND NEAR PAVEX MYERS J V SI OBHAN SAUNDERS $44, 060, 739 03/ 10/ 06 30%
05- 129104 SANTA CRUZ AT VARI QUS LOCATI ONS 120 GRANI TE ROCKWAY 140 DUBOI S STREET, $17, 283,255 03/ 24/ 06 39%
ACNH- X087- (028) E WDEN TO 6 LANES SUI TE E $978, 711 10/ 01/ 09 0
BHX0- 87 0- (8EN) H SAN JOSE, CA 95136
X087- 028-() (831) 427-4857
HE11l SWPPP
05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY I N BEN LOVOND PAVEX CONSTRUCTI ON BARRY DUNLAP $1, 516, 725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROCAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BO SE ST SUI TE $1,512,486 03/18/04 0%
ACST- S009- (013) E CONSTRUCT LEFT TURN LANE "D $1,125 02/ 14/08 °
S0-09 0-(3E) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--() (831) 427-4706 PLANT EST
HB1 SWPPP SATI S
05-SCR-17-9.4/9.6 I'N SANTA CRUZ COUNTY NEAR SCOTTS GRANI TE CONSTRUCTI ON CO. W LSON, JENNI FER $4, 040,779 03/16/06 80%
05- 04104 VALLEY FROM 0.1 KM SOUTH OF LAUREL P O BOX 50086 1529 H GHWAY 68 $3, 294,684 03/27/06 82%
RCAD TO 0.4 KM NORTH OF LAUREL ROAD $171,847 03/23/07 0
W DEN ROADWAY AND SHOULDER WATSONVI LLE, CA 95077 (831) 375-5920
SUSPENDED
HB1 SWPPP
05-SCR-152-.3/1.9 I'N SANTA CRUZ COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COVPANY W LSON, JENNI FER $7, 745,695 09/29/06 4%
05- 491804 WATSONVI LLE FROM ROUTE 152 AND 1 PO BOX 50085 3075 EXECUTI VE DRI VE $74,495 10/ 11/ 06 1%
ACST- P152- (069) E SEPARATI ON TO BEVERLY DRI VE NORTH $74,495 08/ 28/ 07 °
P1-52 0-(9E) PAVEMENT REHABI LI TATI ON WATSONVI LLE, CA 95077-5085 (831) 663-8908
--()
HA22 SWPPP
05- SCR-152-7.6/8 I'N SANTA CRUZ COUNTY ABCOUT 12 KM EAST PAVEX CONSTRUCTI ON DI VI SI ON BARRY DUNLAP $1, 423,611 06/28/05 0%
05- 444804 OF WATSONVI LLE FROM 0.5 KM TO 1.1 KM330 BLOMQUI ST STREET 140 DUBO S ST SU TE $1, 406, 437 07/13/05 0%
ACST- P152- (066) E VEST OF THE SANTA CRUZ AND SANTA "Dy $69, 045 02/ 06/ 07 °
P1-52 0-(6E) CLARA COUNTY LI NE REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
--0) REHABI LI TATE ROADVWAY (831) 427-4706 PLANT EST
HB1 WPCP SATI S
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Contract . Bid + CCOs Est Comp %Time
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05-SLO 1-20.4/21.5 I'N SAN LU S OBI SPO COUNTY AT VARI OUS PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TIM $550,985 09/ 25/06 10%
05-0L1104 LOCATI ONS P.O BOX 77038 4485 VACHELL LANE $158,576 10/ 10/ 06 29%
ACST- P079- (034) E PLANTI NG AND | RRI GATI ON $97,662 03/17/08 0
PO- 79 0- (4E) CORONA, CA 92877 (805) 542- 4765
--()
TEAS WPCP
05-SLO 1-67.4/69.4 I'N SAN LU S OBI SPO COUNTY NEAR SAN ON GRADE CONTRACTI NG HENCH, CHARLI E $1,516,271 11/09/05 0%
05- 420744 SI MEON AT VARI QUS LOCATI ONS P O BOX 159 775 ARLI NGTON STREET $1, 357,762 12/02/05 0%
ACST- PO01- (517) E W DEN EXI STI NG H GHWAY CAMBRI A, CA 93428 $20, 427 07/12/07 0
PO-01 5-(7E) JANVESTOWN CA 95327 (805) 927-4559
--() (209) 984- 4800 PLANT EST
HB1 SWPPP SATI S
05-SLO- 41-10.8/11.9 I'N SAN LU S OBI SPO COUNTY | N CGRANI TE CONSTRUCTI ON COMPANY SILVA, RICK $872,079 07/10/06 31%
05- 345304 ATASCADERO AT VARI QUS LOCATI ONS P.O BOX 790 3230 RI VERSI DE AVE. , $829, 123 07/18/06 95%
CONSTRUCT TURNOUTS #130 $10,081 01/11/08 0
TEMPLETON, CA 93465
(805) 226-8279
HE13 SWPPP
05-SLO-46-.1/7.8 I'N SAN LU S OBI SPO COUNTY NEAR UNI ON ASPHALT, | NC. SILVA, RICK $3,593,785 10/ 05/06 0%
05- ON6404 CAMBRI A AT VARI OUS LOCATI ONS P. 0. BOX 1280 3230 RI VERSI DE AVE, $0 10/19/06 0%
RUBBERI ZED ASPHALT CONCRETE OVERLAY #130 $0 0
SANTA MARI A, CA 93450
(805) 226-8279 SUSPENDED
HML WPCP
05-SLO-46-.3/0 I'N SAN LU S OBl SPO COUNTY ON RTE 46 HAMON OVERHEAD DOOR CO., INC. HENCH, CHARLIE $547,500 12/01/04 84%
05- 0M6404 AT 0.1M LE EAST OF PERRY CREEK BRI DGE 3021 PROPELLER DR, PO BOX 1085 775 ARLI NGTON ST. $301, 404 12/ 01/ 04 619
EMERGANCY REPAI RS AT CAMBRI A MAI NT CAMBRI A, CA 93428 $0 09/05/06 0
STA PASO ROBLES, CA 93447 (805) 927-4559
SUSPENDED
HA23
05-SLO-46-.7/1 I'N SAN LU S OBl SPO COUNTY NEAR UNI ON ASPHALT | NC HENCH, CHARLES $3,732,034 02/27/06 78%
05- 468604 CAMBRI A FROM 0.9 KM TO 1.3 KM EAST CF P O BOX 1280 775 ARLI NGTON STREET $3, 728,637 03/14/06 100%
ROUTE 1 $0 03/07/07 0
CONSTRUCT EARTH BUTRESS EMBANKNVENT SANTA MARI A CA 93456 (805) 927-4559
(805) 922- 9858 SUSPENDED
HA42 SWPPP
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05-SLO 46-7.8/15.1 I'N SAN LU'S OBI SPO COUNTY NEAR PASO UNI ON CONSTRUCTI ON I NC. SILVA, RICK $2,997,510 10/10/06 0%
05- ON8104 ROBLES FROM 6.0 KM WEST OF SANTA ROSAP.O. BOX 1280 3230 RI VERSI DE AVE, $0 10/ 20/ 06 0%
ACST- 3950- (004) E CREEK ROAD TO 0.7 KM WEST OF JACK #130 $0 ’
39-50 0-(4EA)C CREEK ROAD SANTA MARI A, CA 93450
3951- 005-() RESURFACE ASPHALT CONCRETE OVERLAY (805) 226-8279 SUSPENDED
HA23 WPCP
05-SLO 46-52.5/0 I'N SAN LU'S OBI SPO COUNTY NEAR A F A CONSTRUCTI ON T NC RI CARDO QUI NTANA $102,249 02/ 25799 0%
05- 458804 SHANDON AT 0.8 KM WEST OF PALO PRI ETO22 COWMERCI AL BLVD STE E P. O BOX 307 $0 03/10/99 0%
ACNH- 33B2- (004) E PASS TEMPLETON, CA 93465 $0 0
() RECONSTRUCT SLOPE PROTECTI ON NOVATO CA 94949
(415) 883-6734 SUSPENDED
HA23
05-SLO 101-12.5/14.7 I'N SAN LU'S OBI'SPO COUNTY IN ARROYO J.S. BRAR COVPANY RICHARDS, TIM $1,312,334 05/24/04 0%
05- 0C1004 GRANDE AND PI SMO BEACH FROM BRIDGE 2779 BULLARD AVENUE 4485 VACHELL LANE $1, 251,702 06/ 10/ 04 0%
ACNH QL01- (031) E STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LU S OBI SPO CA 93401 $3,800 06/11/07 °
() OF OAK PARK OVERCROSS CLOVIS CA 93611-3414 (805) 542-4765
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 WPCP SATI S
05-SLO 101-20. 0/ 21 I'N SAN LU'S OBI SPO COUNTY AT SHELL  ARTHURS CONTRACTI NG I NC LEW MKE $391,336 11/17/06 0%
05-0L7704 BEACH FROM 0.3 KM NORTH OF SHELL P O BOX 2650 2053 PREI SKER, SUI TE $450 12/ 19/ 06 0%
BEACH ROAD UNDERCROSSI NG TO 0.3 KM E $450 05/ 23/ 07 0
SOUTH OF AVI LA ROAD UNDERCR ATASCADERO CA 93423
I NSTALL METAL BEAM GUARD RAI L (805) 461- 0140 (805) 348-3105
HB1 SWPPP
05-SLO 101-28.1/28.7 N SAN LU'S OBI'SPO COUNTY IN SAN CORAL CONSTRUCTI ON' COVPANY ROSS MCGOMN $392,390 06/16/06 25%
05- 0MD204 LU S OBl SPO FROM MARSH STREET P O BOX 347 1559 EL CAM NO REAL $287,160 06/ 23/ 06 2204
SEPARATI ON TO BROAD STREET $231,556 07/23/ 07 °
STEEL POST METAL BEAM GUARD RAI L WLSONWI LLE OR 97070 (805) 549-3560
HB1 WPCP
05-SLO 101-29. 9/ 42 I'N SAN LU'S OBI SPO COUNTY I N AND NEARUNI ON ASPHALT, INC. ROSS MCGOMN $1,853,920 09/12/06 100%
05- 0P6004 SAN LU S OBI SPO AND SANTA MARGARI TA P O BOX 1280 1559 EL CAM NO REAL $1,790,382 09/21/06 (.
AT VARI OUS LOCATI ONS $0 01/11/07 °
ASPHALT CONCRETE OVERLAY SANTA MARIA CA 93456 (805) 549- 3560 01/ 11/ 07
OVER RUN

HA22 WPCP
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District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
05-SLO 101-32.7/35.5 I'N SAN LU S OBI SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBI SPO FROM 2. 6 KM NORTH OF 2972 LARKI N AVENUE 50 Hl GUERA STREET $494, 647 06/ 04/ 02 0%
RESERVO R CANYON ROAD TO CUESTA SAN LU S OBI SPO, CA $4,000 03/21/07 0
OVERHEAD CLOVIS, CA 93612 93401
H GHVWAY PLANTI NG AND | RRI GATI ON (805) 542-4765 PLANT EST
HB4C SWPPP SATI S
05-SLO-101-33.3/35.1 SAN LU S GBI SPO COUNTY NEAR SAN LU S R BURKE CORP. ROSS MCGOWAN $1, 312,878 01/13/06 89%
05- 0N9904 OBl SPO AT RYANS GATE P O BOX 957 1559 EL CAM NO REAL $1, 118,774 03/02/06 08%
MAJOR DAVAGE RESTORATI ON AT RYANS $0 02/ 28/07 0
GATE SAN LU S GBI SPO, CA 93406 (805) 549-3735
201 130
05-SLO- 101-55.7/0 I'N SAN LU S OBI SPO COUNTY I N PASO CERTI FI ED COATI NGS COVPANY $1, 223,000 12/19/06 0%
05- O0N0904 ROBLES AT SOUTH PASO ROBLES OVERHEAD 1045 DETRO T AVENUE $0 01/17/07 0%
BRI DGE REHABI LI TATI ON $0 °
CONCORD CA 94518
(925) 686- 1550 SUSPENDED
HA21 WPCP
05-SLO 101-56.0/59.1 I'N SAN LU S OBI SPO COUNTY | N AND NEAR PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TIM $2, 363,727 03/14/06 76%
05- 0C1104 PASO ROBLES FROM THE NUBLI CK BRIDGE P.O. BOX 77038 4485 VACHELL LANE $1, 510,759 03/30/06 62%
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH $165, 189 04/ 16/ 10 °
PASO ROBLES OVERHE CORONA, CA 92877 (805) 542-4765
HI GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
05-SLO 101-58.3/0 I'N SAN LU S OBl SPO COUNTY AT VARI OUS CLAYBORN CONTRACTI NG GROUP, I NCSI LVA, RI CK $619, 874 09/27/05 0%
05- 0C8704 LOCATI ONS 10556 COwBI E ROAD 3230 RI VERSI DE AVE. $579,189 10/ 06/ 05 0%
I NSTALL CHANGEABLE MESSACE SI GNS #130 $2,369 11/27/07 0
AUBURN, CA 950602-8908 PASO ROBLES, CA 93446
(805) 226-8279 PLANT EST
HB4N WPCP SATI S
05-SLO 227-13.4/13.7 I'N SAN LU S OBl SPO COUNTY I N SAN SQUZA CONSTRUCTI ON, | NC ROSS MCGOWAN $982, 837 10/ 24/05 0%
05- 494104 LU S OBl SPO FROM 0.1 KM EAST OF P O BOX 3810 1559 EL CAM NO REAL $954,688 11/08/05 0%
BEEBEE STREET TO H GUERA STREET AND SAN LUI' S OBI SPO CA 93403- SAN LU S OBI SPO CA 93401 $873 10/ 22/ 07 0
ON BRI DGE STREET 3810 (805) 549-3560
CONSTRUCT LEFT TURN CHANNELI ZATI ON PLANT EST
HB4N WPCP SATI S
Totals: Authorized Final Amt: $165, 618, 704 Completed to Date: $70, 202,894  work ThisMonth: _$4, 881, 294
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05- MON- 1-9. 3/9. 3

05- MON-1-10.4/0
05- MON- 1- 21. 6/ 31.
05- MON- 1- 74. 9/ 80.
05- MON- 1- 21. 9/ 22.
05- MON- 1- 91. 5/ 99.
05- MON-68-12. 4/0
05- MON- 68-19. 8/ 21.6
05- MON- 101-73. 9/ 76
05- MON- 101- 86. 0/ 98. 8
05- MON- 146-/0

05- MON-183-/2.1

05- MON-198-11.0/13.7
05- MON-198-21.1/21.5
05- MON-218-1.5/1.5
05-SB-1-1.7/2.5

05- SB-101-11.4/11. 4
05- SB-101-14.1/0

05- SB-101-14.2/14.2
05- SB- 101- 26. 9/ 26. 9
05- SB- 101-38.7/39.6
05- SB- 101-46. 2/ 47. 2

O K~ 0 b

Statement of Ongoing Contracts - Index

Contract

05- ON7604
05- 0P7404
05- 0P2204
05-4757V4
05- 0C5404
05- 0MB204
05- 495704
05- 491514
05- 0L5504
05- 0P5904
05- OMP904
05- 0OE2414
05- 0P1004
05- ON4504
05- 0P5404
05- 484604
05- 0QD904
05- OM7204
05- OP7004
05- 0P1504
05- 0L5404
05- 0K1104
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05- SB- 101-84.1/90. 9
05-SB-101-6.4/7.1
05- SB-101-8.1/8.9
05-SB-150-1.0/1.1
05- SB-192-13.7/0
05- SB-217-.9/2.2
05- SBT- 25- 40. 0/

05- SBT-101-/7.5
05-SCR-1-7.7/7.7
05- SCR-1-15.8/17.6
05-SCR-9-9.4/9.7
05-SCR-17-9.4/9.6
05- SCR- 152-7.6/8
05- SCR-152-.3/1.9
05-SLO-1-20.4/21.5
05-SLO 1-67.4/69. 4
05-SLO-41-10.8/11.9
05-SLO-46-.3/0
05-SLO-46-7.8/15.1
05- SLO-46-52.5/0
05-SLO-46-.1/7.8
05-SLO-46-.7/1

Statement of Ongoing Contracts - Index

Contract

05- 446014
05- 314304
05- 448104
05- 282814
05- OMB704
05-0J0604
05- 470304
05-0L8804
05- 0P5504
05- 129104
05- 465604
05- 04104
05- 444804
05- 491804
05-0L1104
05- 420744
05- 345304
05- OMb404
05- ON8104
05- 458804
05- ON6404
05- 468604
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District
Federal Aid
- E-
-S-
- SH
- ER-

District Total:

Cnty Rt Pm

05-SLO-101-12.
05-SLO-101- 28.
05-SLO-101- 29.
05-SLO-101- 32.
05-SLO-101- 33.
05- SLO-101-55.
05- SLO-101- 56.
05-SLO-101-58.
05-SLO-101- 20.
05-SLO-227-13.

05

5/ 14.
1/ 28.

9/ 42

7/ 35.
3/ 35.

710

0/ 59.

3/0
0/ 21

4/ 13.

Statement of Ongoing Contracts - Index
Contract

05- 0C1004
05- OMD204
05- 0P6004
05- 345484
05- ON9904
05- ON0904
05-0C1104
05-0C8704
05-0L7704
05-494104

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVAY

STORM DAMAGE REPAI R

Page
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Bid + CCO
$77, 850, 704
$26, 732, 893
$51, 392, 422

$9, 642, 685

$165, 618, 704

Work Comp
$24, 024, 449
$10, 736, 801
$30, 905, 729

$4, 535, 916
$70, 202, 894




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
05 $11, 017, 559
$11, 017, 559

Work completed this Period:
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